Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	27 October 2026
Team ID	
Project Name	Health360: Smart Healthcare & Risk Factor Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Dataset Collection	USN-1	As an analyst, I can import the healthcare dataset for analysis.	2	High
Sprint-1	Data Preprocessing	USN-2	As an analyst, I can review missing values, duplicates and data types to prepare reliable data.	3	High
Sprint-1	Data Preparation	USN-3	As an analyst, I can organize health indicators and risk-factor categories for visualization.	3	High
Sprint-2	Data Visualization	USN-4	As a user, I can view charts showing patient demographics and health indicators.	3	High
Sprint-2	Risk Factor Analysis	USN-5	As a user, I can compare lifestyle factors and disease patterns using visualizations.	5	High

Sprint-2	Dashboard	USN-6	As a user, I can explore key healthcare metrics through a consolidated interactive Tableau dashboard.	5	High
Sprint-3	Tableau Story	USN-7	As a user, I can follow a seven-section Tableau Story to understand the analysis step by step.	5	High
Sprint-3	Dashboard Testing	USN-8	As a user, I can interact with filters and charts to explore the healthcare dataset.	3	Medium
Sprint-3	Publishing	USN-9	As a user, I can access the published Tableau visualizations online.	2	High
Sprint-3	Documentation	USN-10	As a reviewer, I can understand the project workflow, insights and results through documentation.	2	Medium