Communication

Date	**27 October 2026**
Team ID	_____
Project Name	Health360: Smart Healthcare & Risk Factor Analysis
Maximum Marks	1 Mark

Communication Plan:

Effective communication supports the successful development and demonstration of Health360. This plan outlines how the team shares progress, resolves issues, reviews Tableau visualizations, and incorporates feedback throughout the project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	Project team	Assign tasks and discuss daily progress.
2	Progress Update	Weekly	Google Meet / WhatsApp	Project team	Review data preparation, worksheets and dashboard progress.
3	Issue / Bug Discussion	As Needed	WhatsApp / Screen share	Project team	Resolve Tableau filters, chart and embedding issues.
4	Stakeholder	Bi-Weekly	Meeting /	Team and	Gather feedback on

	Review		Demo	mentor	usability and healthcare insights.
5	Final Demo Rehearsal	Once	Screen share / In-person	Project team	Practice Tableau Story, dashboard and project presentation.
6	Final Submission	Once	Google Drive / LMS	Team and evaluator	Share report, dashboard link and demo materials.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different interpretations of healthcare indicators	Discussed definitions and agreed on consistent chart labels and explanations.
2	Dashboard layout and visibility issues	Reviewed published Tableau views and adjusted sizing and positioning.
3	Coordinating tasks and final presentation	Shared updates regularly and rehearsed the project walkthrough.