Project Demo Planning

Date	**27 October 2026**
Team ID	
Project Name	Health360 – Smart Healthcare & Risk Factor Analysis
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Problem	Introduce Health360 and the challenge of understanding healthcare risks from complex patient data.	0.5	
2	Dataset & Preparation	Explain dataset fields, data preparation and the analysis workflow.	0.75	
3	Solution Overview	Present the Tableau-based approach, dashboard and seven-part data story.	0.75	

4	Live Dashboard Demo	Show health indicators, filters, interactive charts and risk-factor comparisons.	1.5	
5	Tableau Story & Insights	Navigate seven story sections and explain observed patterns without unsupported claims.	1.5	
6	Conclusion & Q&A	Summarize benefits, limitations and future scope; answer questions.	1.0	

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Introduce project objective and audience.
2	Solution Overview	Explain dataset, workflow and Tableau deliverables.
3	Live Feature Demonstration	Walk through dashboard, filters and seven story sections.
4	Q&A Session	Clarify insights, limitations and potential improvements.